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1. Overview
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1. Overview Cl

* Governance Update
* Authorisation achieved on 19 May 2026

e CTP Support Model

* Core 24x5 support available from CTP until 4 January 2027
* Core 10x5 support available from CTP from 4 January 2027
* Accredited Partner support available from 4 January 2027
* Feedback on Accredited Partner model until 20 July 2026
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2. Go-Live Readiness




2a. User readiness Cl

* User Acceptance Testing (UAT) started on 13 April 2026
* Production onboarding launched on 2 June 2026
* Key steps:

Complete the Review and Accept Receive Request for . .
. . Receive Login Connect to
Production - Licence Terms - Payment - . - .
. Credentials Production
Onboarding Form . : .
Nominated Authorised Where relevant, payment Environment
" " A Nominated Technical
Submit the Production Signatory asked to review and request sent to Billing details f
Onboarding form via ETS accept licence terms. Contact (credit card Codntact sent details for Once configuration is
Connect UK website. payment link for fees up to ata access set-up. complete, log in to
£10,000, or bank transfer). Production environment.

e Service will launch on 22 June 2026
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2b. Contributor readiness Cl

UAT certification: 98% market coverage

* Prod connection: 79% market coverage to date
* Prod testing: 8 - 12 June

* Internal Go-live final checks: 15-17 June

* Prod available for data submission: 18 - 21 June

* Legal agreement execution in progress
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3. Roadmap




3a. Roadmap

&

22 June 2026 Initial Operating Phase Ongoing Optimisation
Operational Launch (~ first 3 months) (months 3-12+)
Q Service live 0 Market-wide calibration 0 Continued enhancement
0 Full functionality Q Data quality refinement Q Data quality maturity
° Consolidated transparency 0 Reporting consistency Q Transition to steady state

0 Operational optimisation
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4. Data Quality




4a. Data Quality Checks Ct

 Phased rollout of DQ checks:

* Conformance at go-live
* Advisory at go-live or fast-follow
* Price Outliers monitor first, then refine

* Post-launch review period
* Monitor data quality performance
* Reducerisk of false positives
* Calibrate approach to outlier detection

* Governance and evolution
e Qutlierimplementation to follow Consultative Committee and DQ Committee review
* Implementation details to follow DQ Committee agreement
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4b. Data Quality Reports Ct

* Reporting timetable:
* First reports generated in August 2026 (covering June + July)

* Thereafter monthly

 Data Quality Reports

« CTPDQ Report Published monthly —anonymized, one month in arrears
* CTP Performance Report Published quarterly
e Contributor DQ Report Shared with the contributor and FCA

* FCADQ Report Shared with the FCA
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5. Q&A




Next webinar: Post-Launch Webinar
- 21 Sept 2026 (TBC)
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For more information

Visit ETS Connect UK website: https://ets-connect.co.uk/

Contact us at: info@ets-connect.co.uk
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